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EXECUTIVE SUMMARY

Broran 4

‘This fourth task report describes the types of agreements and

' arrangements necessary to implement WCAN II. This report also provides a
K preliminary schedule and cost estimates for WCAN II implementation and

maintenance. ' The results documented in this report are based on interviews

with representatives of the subscriber groups (commercial aircraft, 3

[

£

commercial vessels, non-DoD government agencies, U.S. offshore oil platforms

and NATO).

EIEPSE TSV SYs 7 PRpuyy

The pertinent findings in this report are as follows:
{ : In the case of U.S.-based organizations and non-DoD government

; agencies, no formal agreements or arrangements are required, beyond
! the issuance of the approved procedures by normal agencies (FAA,

od Marad)
-4

|
Formal agreements will be required between the U.S. and its NATO

allies

f . Total elapsed time from the initiation to initial operation of the

WCAN II system, including NATO communications, is estimated to be

. 24 months b

) | U.S.-based organizations can be implemented in fourteen months ° i
- The estimated total cost to implement WCAN II is $400,000

i Annual cost to maintain WCAN II including semi-annual testing is

estimated to be $1,500 for additional telecommunications services

and 80 manhours for government telecommunications personnel .

’ 1id




. In summary, it appears that the time and cost to implement WCAN II are in-
significant when compared to the benefits to be obtained from a worldwide

crisis alerting system.
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CHAPTER ONE

INTRODUCTION

ARINC Research Corporation is developing a system architecture for the
Phase II Worldwide Crisis Alerting Network (WCAN II) under contract DCA100-
80-C~0010 for the Defense Communications Agency. The objective of the program
is to identify alternative procedures and means to provide communications
connectivity between specified U.S. and allied military and civilian sub-
scriber groups. The effort encompasses the simplification and standardiza-
tion of the means associated with the submission of crisis alerting messages
so that they can be handled more reliably and expeditiously than is currently
possible. The project will examine the telecommunications systems currently
serving each subscriber group and, for each such telecommunications system,
postulate interface methods and procedures. The resulting modification of
interface means and procedures will permit incidents that are first recog-
nized outside the military, to be reported quickly and efficiently to the

proper authorities.

Three previous interim reports have been prepared which covered the
activities associated with Task 1 (Review of Related Work), Task 2 (Identi-
fication of Existing Communications Systems), and Task 3 (Assessment of
WWMCCS Interfaces). This report addresses the results of our effort on

Task 4 (Estimation of Interface Development Resources).

1-1
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1.1 OBJECTIVES OF TASK 4

The primary purpose of this fourth task, "Estimation of Interface
Development Resources" is to determine the personnel and financial resources
necessary to implement and maintain the WCAN II system. The results of this
task will serve as input to Tasks 5 (Recommendation of Preferred Interface
Procedures)and 6 (Development of WWMCCS Interface Implementation Concept)

as well as Task 7 (Preparation of Final Report).

1.2 CONDUCT OF TASK 4
The conduct of Task 4 encompasses the performance of the three sub-
tasks following:

. Determine Nature of Necessary Agreements and Arrangements

This subtask required discussions with representatives of selected
organizations knowledgable in the five subscriber categories.

. U.S.~-Maritime, Aviation and Petroleum Indistries

. NATO-Ally Maritime and Aviation Industries

. Non~-DoD-U.S. Government Agencies

. NATO-Ally Government and Military Agencies

. Domestic and International Communications Common Carriers

The discussions provided basic information related to future implementation
of WCAN II in the areas of economics, operational impact, safety, security/
privacy, legality, and politics., As these same discussions proceeded, it
was made clear that participation would be conditioned on the approval of
WCAN II subscriber operating procedures. Subscriber operating procedures
are those to be used by the subscriber operator for the original transmission
of the crisis alerting message as well as continuing acknowledgment and

responses to queries. Subscriber operating procedures are different from

1-2
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the subscriber communications system/AUTODIN interface procedures addressed
in this project. The development of subscriber operating procedures will

be required as an early step in a WCAN II implementation project.

. Estimation of Interface Development Resources

The estimation of the resources necessary to implement WCAN II were
based on discussions with the subscribers identified in the first subtask
and in consideration of the interface procedures for the various subscriber

communications systems described in the Task 3 report.

. Prepare Task 4 Report

This report is the result of the completion of this task. The basic
information used in this task was developed in earlier tasks and supple-

mented by selected subscriber interviews.

1.3 ORGANIZATION OF THE REPORT

Chapter One of this report has served as an introduction to the Task 4
effort (Estimation of Interface Development Resources). Chapter Two dis-
cusses the agreements and arrangements necessary for the implementation of
WCAN II by subscriber category. Chapter Three provides an estimation of the
interface development resources required, together with a preliminary imple-

mentation program schedule. Finally, Chapter Four summarizes the conclusions

reached as a result of performing the Task 4 effort.

i b

Y




R

¢ e DA b e O

CHAPTER TWO

DESCRIPTION OF NECESSARY AGREEMENTS AND ARRANGEMENTS

2.0 INTRODUCTION

This chapter describes the types of agreements and arrangements necessary
for implementation of WCAN II. The agreements and arrangements described are
based on interviews with selected organizations representing the various
subscriber categories. 1In each of those interviews, the interviewer was
advised that a standard set of WCAN II subscriber operating procedures would
be available prior to WCAN II implementation. Hence, all the described
agreements and arrangements are conditioned upon the availability of WCAN II

subscriber operating procedures approved by the various subscribers.

2.1 NECESSARY AGREEMENTS AND ARRANGEMENTS, COMMERCIAL AIRLINES

2.1.1 U.S. Commercial Airlines

It appears that no formal agreements and arrangements would be re-~
quired to implement WCAN II procedures with U.S. commercial airlines. The
approved procedures would simply be submitted to the Federal Aviation

Administration (FAA) for publication and distribution to the U.S. Interna-

tional Carriers.

2.1.2 NATO-Ally Commercial Airlines

Agreements and arrangements would be required with the commercial

airlines of NATO allies based upon their review of preliminary procedures




made available to them for comment. There appear to be two approaches

available as follows:
. Bilateral agreement between the U.S. and a specific NATO
ally via that nation's Civil Aviation Authority
. NATO agreement under the Committee for European Airspace Coordina-
tion (CEAC) in DoD
The most practical approach would probably be on both levels, depending upon
the desirability of early implementation. The countries with a large number
of aircraft, such as the United Kingdom, Canada, West Germany, France and
Italy (see Task 2 Report, Table 2-1, Page 2-3) could be approached on the
basis of bilateral agreements, whi.e at the same time approaching all of
NATO via the CEAC. (CEAC meets semi-annually indicating 18 to 24 months
for final agreement.) It would appear that bilateral agreements could be
reached with some of the NATO countries (United Kingdom and Canada) in less
than twelve months since a somewhat similar agreement [JANAP 146 (E)] cover-

ing military aircraft now exists with Canada.

2.2 NECESSARY AGREEMENTS AND ARRANGEMENTS, COMMERCIAL VESSELS

2,2,1 U,S. Commercial Vessels

It appears that no formal agreement and arrangement would be required
with U.S. commercial vessels to implement WCAN II procedures. The procedures
would be submitted to the Maritime Administration (MarAd) for publication
and distribution to U.S. vessel operators. Such distribution would include

petroleum industry seismic, drill, submersible and semi~submersible vessels.

2,2,2 NATO-Ally Commercial Vessels

Agreements and arrangements would be required with the commercial vessel
operators of NATO allies based upon preliminary procedures available to them

for comment, There appear to be two approaches available as follows:

2-2
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Bilateral agreement between the U.S. and a specific NATO ally

via that nation's Maritime Authority

NATO agreement under the National Security Plans Office in

MarAd

The most practical approach would probably be on both levels, depending
upon the desirability of early implementation. The countries with a large
number of vessels, such as Greece, United Kingdom, Norway and W. Germany
could be approached on the basis of bilateral agreements. While Canada

has relatively few flag vessels, a somewhat similar agreement [JANAP 146 (E)]
now exists between them and the U.S. for military vessels. It would appear
logical to approach both Canada and the United Kingdom through the MarAd
National Security Plans Office for near-term bilateral agreements. All of
NATO could be approached for full NATO participation at the same time and

through the same office. These procedures would probably require 24 months.

2.3 NECESSARY AGREEMENTS AND ARRANGEMENTS, NON~DoD-GOVERNMENT AGENCIES

2,3.1 PFederal Aviation Administration

Discussions with FAA representatives indicated that no formal agree-

ment or arrangement is required beyond the development of WCAN II operating

procedures (Reference 2.1).

2.3.2 United States Coast Guard

Discussions with USCG representatives indicated that no formal agreement
or arrangement is required beyond the development of WCAN II operating
procedures inasmuch as they would act primarily as a communications inter-

face between vessels and AUTODIN (Reference 2.2) and second, as a WCAN II

subscriber.




2.4 NECESSARY AGREEMENTS AND ARRANGEMENTS, U,S,~OFFSHORE PETROLEUM INDUSTRY
U.S. offshore petroleum industry vessels are included in the discussion
under section 2.2.1., No formal agreement or arrangement would be required
for fixed offshore producing platforms. However, petroleum industry repre-
sentatives have indicated interest in the review and approval of procedures

by the Telecommunications Committee of the American Petroleum Institute (API),

2.5 NECESSARY AGREEMENTS AND ARRANGEMENTS, NATO

Formal agreements and arrangements will prcbably be required in NATO
in order to include NATO communications as a WCAN II subscriber communica-
tions system. As discussed in Section 2.5, "NATO Communications Systems",
in the Task 2 report, the NICS is owned jointly by all the NATO nations. The
agreements and arrangements necessary will probably be more formalized than
in those cases involving NATO-ally commercial aircraft and vessels. Any
formal agreement would regquire consensus by both the civilian and military

bodies of NATO.

The agreements and arrangements involving NATO will be based upon the
preliminary WCAN II subscriber operating procedures. Discussions with DoD
representatives indicated that both formal and informal agreement approaches
would be required. The formal approach would be to have preliminary dis-
cussions with the OASD (C3I) (Communications Systems) Office before intro-
ducing the preliminary WCAN II procedures into the NATO arena. This office
is responsible for presenting new initiatives to the c3 Working Group of the
NATO Rationalization/Standardization Steering Group. The c3 Working Group
has been deeply involved with the U.S./NATO AUTODIN interface work discussed

in Section 2.5,1,7, "U,S./NATO Interface Points", in the Task 2 report.




The second or informal approach would be to discuss the WCAN II pre-
liminary subscriber operating procedures with the Office of the Director
' . ‘ for Strategic and Theater Command and Control in OASD. This office could
then discuss the WCAN II procedures informally with SHAPE and NICSMA.
Informal agreements may thus be reached with the NATO military bodies in

less time with this approach than with the formal approach,

] It would probably be most desirable to initiate both approaches in

K parallel in order to assure long-term agreement.

2.6 NECESSARY AGREEMENTS AND ARRANGEMENTS, COMMUNICATIONS COMMON CARRIERS

[ S

The communications common carriers, whether domestic or international,

1

provide a common carriage service. As a result, no formal agreement or

arrangement is required with any common carrier for the handling of messages.

FIRE Yre N N

The messages most likely to be handled by the carriers are those radioed

from a ship via a commercial ship/shore station to the addressee.

{ ’ Representatives of the communications common carriers have pointed out
k ~ that communications could be facilitated by establishing one telephone number
i .
for voice, one TELEX number for TELEX and a registered cable address for

international cables. A single AUTODIN Message Center could serve as the

focal point for all three types of communications.
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CHAPTER THREE

ESTIMATION OF INTERFACE DEVELOPMENT RESOURCES

3,0 INTRODUCTION

As described in Chapter Two, no formal agreements or arrangements are
required for the implementation of WCAN II insofar as U.S. organizations
are concerned. Formal agreements and arrangements will be required with
NATO and NATO allies for their organizations. 1In either case, acceptability
of the WCAN II concept will be conditioned upon the development of sub-

scriber operating procedures acceptable to the subscribers.

This preliminary estimation of interface development resources presented

in this chapter assumes that no additional hardware or software will be

required, It should be recognized, however, that some added hardware and
appropriate software might be required to improve WCAN II operational effi-
ciency later as a result of testing and experience gained through live

operation,

3.1 PRELIMINARY ESTIMATION OF INTERFACE DEVELOPMENT RESOURCES REQUIRED
This preliminary estimation of the personnel and financial resources
required to implement and maintain the WCAN II system is keyed to a series

of eight tasks. The scope of each task is described and the resources

required are estimated. The eight tasks are as follows:




4

. Develop and Document WCAN II Procedures

. Brief Selected U.S. Subscriber Groups and U.S,/NATO Affiliated
Organizations and Obtain Subscriber Concurrence

. Draft and Submit NATO Ally Agreements and Arrangements

. Procure Necessary Telecommunications Facilities

« Install and Test Pilot System

. Finalize Procedures

. Train Subscribers and Government Personnel

. Implement and Maintain WCAN II

3.1.1 Develop and Document WCAN II Procedures

In this task detailed procedures for communicating from the message
originator will be developed, reviewed with CCTC, revised as necessary and

documented in draft form for review with respresentative subscriber groups.

3.1.2 Brief Selected U.S, Subscriber Groups and U.S./NATO Affiliated

Organizations and Obtain Subscriber Concurrence

Briefings will be held to inform selected U.S. subscriber groups and
U.S./NATO affiliated organizations in order to gain their support and
participation. The draft subscriber operating procedures wlll be made
available to those groups indicating an interest, for their review and
concurrence., It is anticipated that this task would consist of two approaches:
review and concurrence by U.S. subscriber groups in the near term, and

review and concurrence by NATO allies over a longer term.

3.1.3 Draft and Submit NATO Ally Agreements and Arrangements

As a result of the briefings with U.S./NATO affiliated organizations

described in Section 3.1.2, draft agreements and arrangements will be prepared

for review and approval by those organizations. Dependent upon the particular

3-2
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requirements of those organizations, procedures and schedules will be

developed for obtaining concurrence by each., It is expected that con-
siderable travel will be required in order to provide support for the project

before aircraft, vessel, and NATO representatives and to obtain specific

recommendations regarding the draft procedures.

3.1.4 Procure Necessary Telecommunications Facilities

It is anticipated that additional telecommunications facilities will
be required at a selected AUTODIN Message Center in order to supplement
those subscriber communications systems using communications common carrier

services. The additional telecommunications facilities required are:

. Telephone
. TELEX

Registered Cable Address

The telephone and TELEX facilities will require a one~time expenditure for

installation and a recurring monthly charge. The Registered Cable Address
requires an initial registration charge and an annual charge for continuing

registration,

3.1.5 1Install and Test Pilot System

Installation of a pilot system for testing the WCAN II subscriber opera-
ting and interface procedures will require some minor modifications to

existing subscriber communications systems in addition to the telecommunica-

tions facilities described in Section 3.1.4. The modifications required

consist primarily of the addition of a station address code to direct the
messages from aircraft to the AUTODIN Message Center located at the FAA AFTN

Switching Center in Kansas City. New address codes will be required for

AFTN, ARINC and FAA. Upon completion of these minor modifications and
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installation of the additional telecommunications facilities, the WCAN II

will be ready for a pilot test.

The pilot test will allow each subscriber communications system to
be tested including AFTN, ARINC and FAA for aircraft and MARISAT, USCG
and commercial ship-shore radio for vessels and offshore o0il platforms.
Acknowledgment, query and response message tests are also contemplated.
It is assumed that the initial pilot system tests will be conducted with
U.S.~flag aircraft, vessels and offshore oil platforms since these sub-

scribers could be put on-line more rapidly than NATO-ally organizations.

3.1.6 Finalize Procedures

The results of the WCAN II pilot system tests will be analyzed to
determine any necessary modifications. 1In addition, it is to be expected
that the individuals taking part in the pilot test will have suggestions
regarding improvements to the WCAN II procedures. Further, it is assumed
that NATO-ally organizations will also provide comments relative to the

procedures, as a result of the ongoing discussions with these organizations.

All comments relative to the procedures will be analyzed, reviewed with CCTC

and final procedures documented. Distribution of the final procedures to

U.S., organizations will be through appropriate government agencies.

3.1.7 Train Subscribers and Government Personnel

Following completion of the pilot system test and development of the
finalized procedures, a training program and schedule will be developed in
order to familiarize government personnel and representative subscriber
organizations with the use of the WCAN II procedures. It is assumed that
several briefing sessions will be required for the various subscriber

organizations in both the U.S. and NATO-ally countries.

3-4
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3.1.8 Implement and Maintain WCAN II

The first step in the implementation of WCAN II, after finalized L
procedures have been distributed and training completed, will be a test
program similar to the pilot system test described in Section 3.1.5. The
purpose of the tests will be to confirm that WCAN II is operational., Semi-
annual testing should be a part of the ongoing system maintenance reguire-

ments and minor procedure modifications are to be anticipated.

3.2 OVERVIEW OF WCAN II IMPLEMENTATION RESOURCES REQUIRED

The resources required to implement WCAN II would include two major

items -- technically competent personnel and a significant travel budget.
Travel is expected to be extensive due to the need to obtain the concurrence
and comments of various NATO-ally subscribers and U.S. subscribers. The

WCAN II implementation resources required are summarized as follows:

. Technical Personnel $350,000
. Travel $ 38,000
. Telecommunications Installa- $ 500

tion and Test

The WCAN II implementation costs for technical personnel are based on
a task-by-task effort analysis and total approximately 7,000 hours at an
average rate of $50 per hour. The travel costs assume the need for extensive
briefing sessions in the U.S., Canada and Europe. The telecommunications
installation and test costs reflect installation costs for telephone and
TELEX service registration of a registered cable address and pilot test {

message transmission costs. The total of the implementation resources

required is estimated at approximately $400,000.
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_"WCAN II Interface Procedures Implementation Schedule”. The schedule shows

The annual maintenance cost of WCAN II, assuming two tests per year,
will be minimal. Annual telecommunications costs including telephone,
TELEX and registered cable address will be approximately $1,500. 1In addition
to this cost, the two tests will require about 80 hours of government tele-

communications personnel.

The cost for transmission of a crisis alert message from an observer
will vary considerably dependent upon the location of the observer, the
particular subscriber system utilized, and the type of transmission. Assuming
an arbitrary message length of 150 words, the variance would range from $0

to $51. '

AT PR My o

In terms of cost effectiveness, all three costs for implementation,
maintenance and message transmission appear reasonable when compared with

the ability to achieve worldwide crisis reporting. ;

3.3 WCAN II PROCEDURE DEVELOPMENT, SYSTEM TEST AND IMPLEMENTATION SCHEDULE

The effort to implement WCAN II, as described in this chapter, will

probably require an elapsed time of two years, as shown in Figure 3-1,

two implementation periods (Task 8) representing early implementation for \
U.S. organizations and final implementation including NATO. This indicates
that while an effective, yet preliminary, system could be operational at the

end of fourteen months for U.S. subscriber groups, an additional ten months

will be required for full implementation to include the NATO allies.
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CHAPTER FOUR

CONCLUSIONS

WCAN II appears to be a very cost effective project. The system would

provide worldwide reporting of crisis incidents by civilian subscribers in

aircraft, vessels and offshore oil platforms utilizing existing telecommuni-

cations systems at minimal cost. The cost to implement WCAN II is estimated

.

at approximately $400,000. Continuing system operation, assuming no hardware

additions are made to AUTODIN, would cost approximately $1,500 per year.

FRON. 7 SN SN

Semi-annual tests would require approximately 40 man hours per test and

utilize existing telecommunications personnel.

It is difficult to conceive of a less costly method of making available
the observations of highly qualified aircraft and vessel officers to enhance

the gathering of information vital to the United States.
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ARINC
AUTODIN
c3

c31
CC1C
CEAC
FAA
Marad

MARISAT

NICS
NICSMA
OASD
SHAPE
TELEX
UsCG

WCAN

APPENDIX A

LIST OF ABBREVIATIONS AND ACRONYMS

Airline Fixed Telecommunications Network
American Petroleum Institute

Aeronautical Radio, Inc.

Automatic Digital Network

Command and Control Communications

Command and Control Communications Intelligence
Command and Control Technical Center
Committee of European Airspace Coordination
Federal Aviation Administration

Maritime Administration

Maritime Satellite Organization

North Atlantic Treaty Organization

NATO Integrated Communications System

NICS Management Agency

Office of the Assistant Secretary of Defense
Supreme Headquarters, Allied Powers Europe
International Teletypewriter Exchange Service

United States Coast Guard

WWMCCS Crisis Alerting Network




